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Meeting Minutes Transmittal - Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

r

Office of Ecology
Kennewick, Washington

Meeting Held August 6, 1998
From 3:00 PM to 3:30 PMu
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The undersigned indicate by their signatures
minutes reflect the actual occurrences of the
Managers Meeting.

/ rilf I . - ;^ Date: 1( 11 4,78
ek/M.`Mattlin; Project Manager, RL

nA AA	 Date: I 1

5J
a ne J. Wall	 Project Manager, Was ington State Department

Ec ogy

300 Area WATS, Contractor Concurrence

"K	 1,	 Date:
Scott N. Luke, Permitting Con-tractor Representative, WMH

Date:	 l^'Z/'^(y
Ivan L. Metcalf, Fa 	 ity ontractor Representative, BWHC

Q4isr or	 Date:	 10-Al- 98-
Baanty e, Project Hanford Management Contractor Representative, FDH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List



Attachment 1

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Office of Ecology
Kennewick, Washington

Meeting Held August 6, 1998
From 3:00 PM to 3:30 PM

Agenda

1. Approval of Past PMM Minutes

2. Status PMM Action Items

3. Closure Activities
• Closure Plan Approval (DOE/RL-90-11, Rev 2)
- NOD response resolution

• Reduced RCRA inspections for 313 South
• Phase 2 Closure (333, 334-A, 303-F Buildings)
- Phase 2 Decontamination and Inspection Plan (DIP)
- Status Phase 2 Closure activities

4. New Business
- Mark Hahn's replacement

5. Schedule Next Closure Plan Approval Workshop

6. Schedule Next Project Managers Meeting



Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Office of Ecology
Kennewick, Washington

Meeting Held August 6, 1998
From 3:00 PM to 3:30 PM

Summary of Discussion and Commitments/Agreements

Approval of Past PMM Minutes

The June WATS PMM minutes were approved by the RL and Ecology project
managers. As agreed to by RL and Ecology project managers, no July PMM
was held.

Status PMM Action Items

None

Closure Activities

• Closure Plan Approval (DOE/RL-90-11, Rev 2)

NOD response resolution. WMH (S. N. Luke) reported that WMH,
BWHC, BHI, and RL had met June 8, 1998 to discuss regulator
positions on open WATS NODS. Regulator positions were identified
in minutes of an EPA/Ecology workshop received by RL March 12,
1998. The June 8, 1998, meeting resulted in EM-40 agreement with
a WATS 'partial' closure approach. After WATS partial closure,
the unit would be transitioned to EM-40 to complete disposition of
313 South and the WATS/U-Bearing Piping Trench (W/UPT) soils and
to complete WATS RCRA closure. The approach was provided to
Ecology electronically July 17, 1998.

WMH (Luke) reported that Ecology responded on July 23, 1998 by
concurring with closure of General Comment l.b, NODs 33, 34, 35,
and 58. This left open NODS 3, 5, 12, 16, and 28. There were no
unresolved issues associated with NODS 3, 16, and 28, and only
revised closure plan text is required to close these. NODS 5 and
12 have unresolved issues pertaining to CERCLA acceptance of WATS
workscope.

In a discussion regarding NOD 5, Ecology (Davis) indicated that
for CERCLA to accept workscope, any deferred activities and
workscope would have to be reported to WIDS by September 30, 1998.



During the discussion, Ecology (Wallace) indicated that WATS
transition was acceptable to Ecology as long as it was understood
that Ecology was not waiving its right to enforce closure action
if CERCLA timetables are not met. Ecology (Wallace) also wanted
the closure plan to clearly identify the MTCA cleanup levels that
the CERCLA unit would have to verify to reconcile cleanup with a
RCRA closure method (clean or modified closure).

•	 Reduced RCRA inspections for 313 South. BWHC (Mr. J. R. Remaize)
indicated that the first bi-annual inspection for this location
would begin in October and be performed hereafter in October and
April.

• Phase 2 Closure (333, 334-A, 303-F Buildings)

Phase 2 Decontamination and Inspection Plan (DIP) Approval. A
hard-copy of the Phase 2 DIP (HNF-1784, Revision 1) was provided
to and verbally approved by Ecology July 23, 1998. The DIP would
be routed for RL concurrence and issuance to Ecology for final
written approval. An Ecology DIP approval letter is necessary to
secure PE certification of completion of Phase 2 closure
activities.

Status Phase 2 Closure Activities. BWHC (Mr. J. W. Rich) reported
that Phase 2 closure activities were almost complete and that the
PE will be notified this week to begin certification inspections.
An Ecology walkthrough was scheduled for 9:00 AM, August 25, 1998.
The walkthrough was contingent upon the PE having completed his
inspections and accepted the activities.

4. New Business

• Mark Hahn's Replacement

Mr. Leo Guillen will replace Mr. Mark Hahn as RL's TPD
representative for WATS.

5. Schedule Next Closure Plan Approval Workshop

The next scheduled meeting was the walkthrough of the Phase 2
Closure areas.

6. Schedule Next Project Managers Meeting

The next 300 Area WATS PMM was scheduled for September 3, 1998.



Attachment 3

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Office of Ecology
Kennewick, Washington

Meeting Held August 6, 1998
From 3:00 PM to 3:30 PM

Attendance List
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Distribution:
N. A. Ballantyne FDH NI-26
R. C. Bowman WMH H6-24
G. P. Davis Ecology B5-18
M. DeLeon FDH N1-26
R. L. Guillen RL L1-03
M. R. Hahn RL R3-79
S. N. Luke WMH H6-26
E. M. Mattlin RL A5-15
I. L. Metcalf BWHC L6-26
J. A. Remaize BWHC L6-26
J. W. Rich BWHC L6-26
F. A. Ruck FDH H6-22
J. M. Steffen BWHC N1-47
D. W. Templeton RL R3-79
J. J. Wallace Ecology B5-18
Field File Custodian WMH H6-08
RCRA File WMH H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509) 372-1667.
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